
 
TENTATIVE PROJECT SUMMARY SCHEDULE 
(Posted 5-28-12) 
 
VILLAGE OF KEY BISCAYNE BEACH RENOURISHMENT 
 
DATE   STATION  BUILDINGS  ACTIVITY 
 
5/29-6/1   14+00 to 18+00  OCEANA   BEACH FILL 
 
6/4-6/8   0+00 to 9+50  ISLAND HOUSE  BEACH FILL 
      KEY COLONY 
 
6/11-6/15  9+50 to 19+00 KEY COLONY BEACH FILL 
      SILVER SANDS 
      OCEANA 
 
6/18-6/22  19+00 to 28+50 GRAND BAY  BEACH FILL 

RITZ CARLTON 
 

6/25-6/29  28+50 to 38+00 RITZ CARLTON BEACH FILL 
BEACH CLUB 
OCEAN CLUB 
 

7/2-7/6  38+00 to 47+50 OCEAN CLUB BEACH FILL 
      CASA DEL MAR 
 
7/9-7/13  47+50 to 58+88 CASA DEL MAR BEACH FILL 
      MAR AZUL 
      TOWERS 
 
7/16-7/20  0+00 to 58+88 ALL BUILDINGS TILLING 
   14+00 to 18+00 OCEANA  DEMOBILIZATION 
 
 
 
 
 


